

Job Overview:


Close

Edjt

Maintenance Diary Document CRM

Tools

Idle



Insula GROUP / Acme Homes

Change Division


v7.0.9802

19/06/2018 11:10 AM NUM CAPS 🖂




Sample Workflow Screens Tuesday, 19 June 2018

Workflow Overview:



Pre-Admin Overview:





Sample Workflow Screens Tuesday, 19 June 2018

Administration Overview: Framework v7.0.9802 - [Administration Overview] X File Edit View Client Land Production Diary Document CRM Tools Help 👼 💹 🧆 📠 疂 👌 🏈 🔁 🍳 🔂 ** | 🗹 🔼 🤶 🐧 🦃 🗘 🗞 🔁 | 🖹 🛂 | 📓 | 🔊 🧥 | 🎝 📓 🟚 | 🏚 | Client: John Smith Job Address: Lot 426, King Street NEWCASTLE WEST NSW Title: Livingstne 24 rear kitchen Job Type: Single Lot - L&B Sale Type: Display General Colour Selection ▶ Development Approval/Cst Certificate Client 19/10/2010 Administrator PreA Comp Alexandra Bugell Colour Appt/Complet Elect Appt/Complete DA F'cast/Ord/Rec CC Ordered/Received 1/08/2010 Land 22/10/2010 Work Flov Introduction Cal Kitchen Appt/Complete PCVs Comp Fcast/Act Feasibility Tile Appt/Complete Plumbing Appt/Comp Stairs Rqd/Appt/Comp No Check Letter Sent/Rec DA Check Ord/Comp Introduction Letter Develop 14/10/2010 Ordered/Received 1/02/2011 Contract (Job) Hydraulic Carpet Appt/Complete Blinds Rqd/Appt/Comp No Driveway?/Appt/Comp. No Required?/Ord/Rec No Landscape Required?/Ord/Rec No Shrink Test Rqd?/Rec No Pre-Admin Survey Ordered/Received Administration 3/08/2010 HOG Quotes Complete Forecast/Actual Warranty (Insurance) Gas Availability Required?/Ord/Rec Ø Overview forecasting Site Inspection To/From Council Finance Loan?/Loan App/ACC No Land Settlement Notification Title Search Ordered/Received Siting F 4/10/2010 Preliminaries Ordered/Received 27/10/2017 27/10/2017 Complete Waterboard Ordered/Received Pegout Rqd?/Ord/Rec Yes Plan Reference Tender Estimati Notification/Actual 4/10/2010 Siting 4/10/2010 Demolition Regd?/Forecast/Act No Tender 4/01/2018 Ordered/Received Mines Req?/Ord/Rec No Driveway?/Ord/Rec No Driveway?/Ord/Rec No Basix Assessment/Basix Plan BA Reqd?/Ord/Rec Yes Basix Plan Ord/Rec Clear Site Reqd?/Forecast/Act Pool Shell Required?/Ord/Rec Final Plans Ordered/Received Tender Colours Prepared/Appt/Signed 4/01/2018 25/08/2010 **Drafting** Contract Drawings Ordered/Received 27/10/2017 27/10/2017 Foundation Contract Estimation Ordered/Received Contract 30/08/2013 Australian Height Datum (AHD) Plan Amendments Plan 1 Reqd?/Ord/Rec No Plan 2 Reqd?/Ord/Rec No To/Client Signed Amended Final Docs Reqd?/Forecast/Act N Client Responsibilities Planning Required?/Ord/Rec Building Contract No Energy Prepared Plan 3 Read?/Ord/Rec No Permit 1 Developer Approval Required?/Ord/Rec Complete House Peg Out Appointment 7/02/2011 Construction 5% Deposit Check Ord/Rec Ordered/Received Maintenance Complying Development NSW Code?/Invest.? No Administration Cor Forecast/Actual Diary


Insula GROUP / Acme Homes

Permit Overview:

Edjt <u>Clo</u>se

Document

CRM Tools




19/06/2018 11:12 AM NUM CAPS 🖂

v7.0.9802







Maintenance Overview:

