

# Framework Business Rules



Enabled	Custom	Business Rule	Custom Notes
<b>Ordering Estimator (select)</b>			
Yes	Yes	[36 != '-1]	Yes Ordering Estimator cannot be [Unknown]
<b>Preliminary Requirements Ordered</b>			
	Yes	([isNull <46>] OR [10869 <= 46])	Yes The modified Preliminaries Ordered date must occur after the Survey Received date.
Yes	Yes	[46 <= 47]	Yes The modified Preliminary Requirements Ordered date must occur before the Preliminary Requirements Received date.
<b>Preliminary Requirements Received</b>			
Yes	Yes	([isNull <47>] OR [46 <= 47])	Yes The modified Preliminary Requirements Received date must occur after the Preliminary Requirements Ordered date.
	Yes	[47 <= 53]	Yes The modified Preliminary Requirements Received date must occur before the Job Siting Received date.
Yes	Yes	[47 <= 4831]	Yes The modified Preliminary Requirements Received date must occur before the Tender Estimation Ordered date.
<b>Job Siting Ordered</b>			
Yes	Yes	[50 <= 53]	Yes The modified Job Siting Ordered date must occur before the Job Siting Received date.
<b>Job Siting Received</b>			
Yes	Yes	([isNull <53>] OR [50 <= 53])	Yes The modified Job Siting Received date must occur after the Job Siting Ordered date.
	Yes	[53 <= 4684]	Yes The modified Job Siting Received date must occur before the Tender Signed date.
	Yes	([isNull <53>] OR [47 <= 53])	Yes The modified Job Siting Ordered date must occur after the Preliminary Requirements Received date.
Yes	Yes	[53 <= 4831]	Yes The modified Job Siting Received date must occur before the Tender Estimation Ordered date.
<b>Foundation Design Ordered</b>			
Yes	Yes	[54 <= 55]	Yes The modified Foundation Design/Engineering Ordered date must occur before the Foundation Design Received date.
	Yes	([isNull <54>] OR [301 <= 54])	Yes The modified Foundation Design/Engineering ordered date must occur after the Contract Drawings Received date.
<b>Foundation Design Received</b>			
	Yes	[55 <= 4681]	Yes The modified Foundation Design Received date must occur before the building Contract Signed date.
Yes	Yes	([isNull <55>] OR [54 <= 55])	Yes The modified Foundation Design Received date must occur after the Foundation Design Ordered date.
<b>Colour Selection Complete</b>			
Yes	Yes	([isNull <4684>] OR [4684 <= 56])	Yes The modified Colour Selection Complete date must occur after the Last Tender Document date.
Yes	Yes	[56 <= 4842]	Yes The modified Colour Selection Complete date must occur before the Colour selection Estimation Received

Enabled	Custom	Business Rule	Custom Notes
<b>Permit Ordered</b>			
Yes	Yes	[57 <= 64]	Yes The modified Building Permit Ordered (From supp.) Date must occur before the Building Permit Received (From supp.) date.
Yes	Yes	((isNull <57>) OR [58 <= 57])	Yes The modified Building Permit Ordered (From supp.) date must occur after the Building Permit Start (to permit) date.
<b>Permit Start (to permit)</b>			
Yes	Yes	[58 <= 57]	Yes The modified Permit Start (to permit) date must occur before the Permit Ordered (From Supp.) date.
<b>Permit Received</b>			
Yes	Yes	((isNull <64>) OR [57 <= 64])	Yes The modified Building Permit Received (From supp.) Date must occur after the Building Permit Ordered (From supp.) date.
	Yes	[64 <= 1579]	Yes The modified Permit Received (from supp) date must occur before the Finance Complete (Finance ACC) Received date.
Yes	Yes	((isNull <64>) OR [4681 <= 64])	Yes The modified Permit Received (from supp.) date must occur after the Building Contract Signed date.
<b>Ordering Ordered</b>			
Yes	Yes	[83 <= 86]	Yes The modified Ordering ordered date must occur before the Ordering Received date.
<b>Ordering Received</b>			
Yes	Yes	[86 <= 91]	Yes The modified Ordering Received date must occur before the Administration Complete date.
Yes	Yes	((isNull <86>) OR [83 <= 86])	Yes The modified Ordering Received date must occur after the Ordering Ordered date.
Yes	Yes	[(36 != '-1'] OR [isNull <86>])	Yes To enter an Ordering Received date, the Ordering Estimator cannot be [Unknown]
<b>Administration Complete</b>			
Yes	Yes	[(36 != '-1'] OR [isNull <91>])	Yes To enter an Administration Complete date, the Ordering Estimator cannot be [Unknown]
Yes	Yes	[(4828 != '1'] OR [isNull <91>])	Yes To enter an Administration Complete date, the Tender Estimator cannot be [Unknown]
Yes	Yes	((isNull <91>) OR [303 <= 91])	Yes The modified Administration Complete date must occur after the Construction Drawings Received date.
Yes	Yes	((isNull <91>) OR [892 <= 91])	Yes The modified Administration Complete date must occur after the Land Settlement Actual date.
Yes	Yes	((isNull <91>) OR [1579 <= 91])	Yes The modified Administration Complete date must occur after the Finance Complete (Finance ACC) Received date.
Yes	Yes	((isNull <91>) OR [4681 <= 91])	Yes The modified Administration Complete date must occur after the Building Contract Signed date.
Yes	Yes	[91 <= 2219]	Yes The modified Administration Complete date must occur before the Construction Complete date.
Yes	Yes	((isNull <91>) OR [12412 <= 91])	Yes The modified Administration Complete date must occur after the Pre-Admin Complete date.
Yes	Yes	((isNull <91>) OR [86 <= 91])	Yes The modified Administration Complete date must occur after the Ordering Received date.
		[(86 < 91] AND [64 < 91])	To enter an Administration Complete date you must have received the Building Permit and received Ordering
Yes	Yes	[91 <= 2104]	Yes The modified Admin Complete Date must occur before the File to Supervisor Date
Yes		((isNull<91>) OR [4934 != '0])	To enter an Administration Complete Date there must be an Admin Final Variation List Created

Enabled	Custom	Business Rule	Custom Notes
<b>Contract Drawings Ordered</b>			
Yes	Yes	[292 <= 301]	Yes The modified Contract Drawings Ordered date must occur before the Contract Drawings Received date.
	Yes	([isNull <292>] OR [4842 <= 292])	Yes The modified Contract Drawings Ordered date must occur after the Colour Selection Estimation Received date.
<b>Cst Drawings Ordered</b>			
Yes	Yes	[294 <= 303]	Yes The modified Construction Drawings Complete Ordered date must occur before the Construction Drawings Received date.
<b>Contract Drawings Received</b>			
Yes	Yes	[301 <= 4681]	Yes The modified Contract Drawings Received date must occur before the Building Contract Signed date.
	Yes	[301 <= 54]	Yes The modified Contract Drawings Received date must occur before the Foundation Design/Engineering Ordered date.
Yes	Yes	([isNull <301>] OR [292 <= 301])	Yes The modified Contract Drawings Received date must occur after the Contract Drawings Ordered date.
<b>Cst Drawings Received</b>			
Yes	Yes	[303 <= 91]	Yes The modified Construction Drawings Received date must occur before the Administration Complete date.
Yes	Yes	([isNull <303>] OR [294 <= 303])	Yes The modified Construction Drawings Received date must occur after the Construction Drawings Ordered date.
<b>J/BCon Initial Deposit</b>			
Yes	Yes	[835 <= 10860]	Yes The modified Initial Deposit date must occur before the Soil Report Ordered date.
Yes	Yes	[835 <= 12399]	Yes The modified Initial Deposit must occur before the Sales Advice Received.
Yes	Yes	([notNull <12394>] OR [12394 <= 835])	Yes The modified Initial Deposit must occur after the Sale Reported Date.
<b>J/BCon Duration (Calendar Days)</b>			
Yes		([847 > '0'] OR [isNull<4681>])	The modified Building Contract Signed Date must occur after the Contract Duration is entered
<b>LSCon Settlement (manual forecast)</b>			
Yes	Yes	[888 <= 892]	Yes The modified Land Settlement Manual Forecast date must occur before the Land Settlement Actual date.
<b>J/BCon Settlement</b>			
Yes	Yes	[891 <= 2219]	Yes The modified Settlement Date must occur before the Construction Complete date.
Yes	Yes	([isNull<891>] OR [2189 <= 891])	Yes The modified Settlement Date must occur after the PC Sheet Received Date
<b>LSCon Settlement</b>			
Yes	Yes	([isNull <892>] OR [888 <= 892])	Yes The modified Land Settlement Actual date must occur after the Land Settlement Manual Forecast date.
<b>J/BCon Doc Amount</b>			
		([919 > '0'] OR [isNull<4681>])	The modified Building Contract Signed Date must occur after the Contract Amount has been entered
<b>J/BCon Allowed Delays (WD)</b>			
Yes		([isNull<4681>] OR [1119 > '0'])	To modify the Building Contract Signed Date there must be a Foreseeable Allowance Created
<b>FA Approval Ordered</b>			
Yes	Yes	[1575 <= 1579]	Yes The modified Finance Application Approval Ordered date must occur before the Finance Application Approval Received date.

Enabled	Custom	Business Rule	Custom Notes
<b>FA Approval Received</b>			
Yes	Yes	((isNull <1579>) OR [64 <= 1579])	Yes The modified Finance Complete (Finance ACC) Received date must occur after the Permit Received (from supp) date.
Yes	Yes	((isNull <1579>) OR [1575 <= 1579])	Yes The modified Finance Application Approval Received date must occur after the Finance Application Approval Ordered date.
<b>Construction Administrator (select)</b>			
Yes	Yes	((isNull<2111>) OR [2097 != '-1])	Yes the Administrator must not be [Unknown] if there is a Site Start Date
<b>Construction Supervisor (select)</b>			
Yes	Yes	((isNull<2111>) OR [2098 != '-1])	Yes The Supervisor must not be [Unknown] if a Site Start Date has been entered
Yes	Yes	((isNull<4681>) OR [2098 != '-1])	Yes The Supervisor must not be [Unknown] if a Building Contract Signed date has been entered.
<b>Construction Manager (select)</b>			
Yes	Yes	((isNull<2111>) OR [2099 != '-1])	Yes The Manager must not be [Unknown] if a Site Start Date has been entered
<b>File to Supervisor</b>			
Yes	Yes	((isNull<91>) OR [91 <= 2104])	Yes The modified File to Supervisor Date must occur after the Admin Complete Date
Yes	Yes	[2104 <= 2111]	Yes The modified File to Supervisor Date must occur before the Site Start Date
<b>Site Start</b>			
	Yes	[2111 <= 2118]	Yes The modified Site Start Date must occur before the Base Start Date
Yes	Yes	((isNull<2111>) OR [2104 <= 2111])	Yes The modified Site Start Date must occur after the File to Supervisor Date
Yes	Yes	[2111 <= 2123]	Yes The modified Site Start Date must occur before the Base Complete date.
Yes	Yes	((isNull<2111>) OR [2099 != '-1])	Yes To enter a Site Start Date the Manager must not be [Unknown]
Yes	Yes	((isNull<2111>) OR [2098 != '-1])	Yes To enter an Site Start Date the Supervisor must not be [Unknown]
Yes	Yes	((isNull<2111>) OR [2097 != '-1])	Yes To enter a Site Start Date the Administrator must not be [Unknown]
<b>Base Start</b>			
	Yes	((isNull<2118>) OR [2111 <= 2118])	Yes The modified Base Start Date must occur after the Site Start Date
	Yes	((isNull<2111>) OR [2111 <= 2118])	Yes The modified Base Start Date must occur after the File To Supervisor Date
	Yes	[2118 <= 2123]	Yes The modified Base Start Date must occur before the Base Complete Date
<b>Base Complete</b>			
	Yes	[2123 <= 2130]	Yes The modified Base Complete Date must occur before the Frame Start Date
	Yes	((isNull<2123>) OR [2118 <= 2123])	Yes The modified Base Complete Date must occur after the Base Start Date
Yes	Yes	[2123 <= 2135]	Yes The modified Base Complete Date must occur before the Frame Complete date.
	Yes	((isNull<2111>) OR [2111 <= 2123])	Yes The modified Base Complete Date must occur after the Site Start Date.
<b>Frame Start</b>			
	Yes	[2130 <= 2135]	Yes The modified Frame Start Date must occur before the Frame Complete Date.
	Yes	((isNull<2130>) OR [2118 <= 2130])	Yes The modified Frame Start Date must occur after the Base Start Date

Enabled	Custom	Business Rule	Custom Notes
<b>Frame Complete</b>			
Yes		[2135 <= 18043]	Yes The modified Frame Complete Date must occur before the Lockup Start Date.
	Yes	((isNull<2135>) OR [2130 <= 2135])	Yes The modified Frame Complete Date must occur after the Frame Start Date.
Yes	Yes	[2135 <= 2147]	Yes The modified Frame Complete Date must occur before the Lockup Complete date.
	Yes	((isNull<2135>) OR [2118 <= 2135])	Yes The modified Frame Complete Date must occur after the Base Start Date.
<b>Lockup Start</b>			
	Yes	((isNull<2142>) OR [2130 <= 2142])	Yes The modified Lockup Start Date must occur after the Frame Start Date
	Yes	[2142 <= 2154]	Yes The modified Lockup Start Date must occur before the Fix Start Date
<b>Lockup Complete</b>			
Yes	Yes	[2135 <= 2147]	Yes The modified Lockup Complete Date must occur after the Frame Complete date.
	Yes	((isNull<2147>) OR [2135 <= 2147])	Yes The modified Lockup Complete Date must occur after the Frame Complete Date
	Yes	[2147 <= 2159]	Yes The modified Lockup Complete Date must occur before the Fix Complete Date.
	Yes	((isNull<2147>) OR [2142 <= 2147])	Yes The modified Lockup Complete Date must after the Lockup Start Date.
<b>Fix Start</b>			
	Yes	((isNull<2176>) OR [2154 <= 2176])	Yes The modified Fix Start Date must occur before the Final Account Start Date
	Yes	((isNull<2154>) OR [2142 <= 2154])	Yes The modified Fix Start Date must occur after the Lockup Start Date
<b>Fix Complete</b>			
Yes	Yes	[2159 <= 2163]	Yes The modified Fix Complete Date must occur before the C of O complete date.
	Yes	[2159 <= 2176]	Yes The modified Fix Complete Date must occur before the PC Inspection Start Date.
	Yes	((isNull<2159>) OR [2154 <= 2159])	Yes The modified Fix Complete Date must occur after the Fix Start Date.
Yes	Yes	[2159 <= 2181]	Yes The modified Fix Complete Date must occur before the Final Account PCI complete date.
Yes	Yes	((isNull<2159>) OR [2147 <= 2159])	Yes The modified Fix Complete Date must occur after the Lockup Complete date.
<b>C of O Inspection</b>			
	Yes	[2163 <= 14180]	Yes The modified C of O Insp. Complete Date must occur before the C of O Certificate Date.
	Yes	((isNull<2163>) OR [2189 <= 2163])	Yes The modified C of O Insp. Complete Date must occur after the PC Sheet Signed/Received Date.
Yes	Yes	[2163 <= 2168]	Yes The modified C of O Complete date must occur before the C of O Received date.
Yes	Yes	((isNull <2163>) OR [2159 <= 2163])	Yes The modified C of O Insp. Complete Date must occur after the Fix Complete Date.

Enabled	Custom	Business Rule	Custom Notes
<b>C of O Received</b>			
Yes	Yes	[[isNull <2168>] OR [2163 <= 2168]]	Yes The modified C of O Insp. Received Date must occur after the C of O Complete Date.
	Yes	[2168 <= 16690]	Yes The modified C of O Insp. Received Date must occur before the Quality Final Insp. Appr. Date.
	Yes	[[isNull<2168>] OR [14180 <= 2168]]	Yes The modified C of O Insp. Received Date must occur after the C of O Certificate Date.
	Yes	[2168 <= 2188]	Yes The modified C of O Received Date must occur before the Quality Quality field date.
	Yes	[2189 <= 2168]	Yes The modified CofO Received Date must occur after the PC Sheet Received date.
	Yes	[2168 <= 2219]	Yes The modified C of O Received Date must occur before the Construction Complete date.
	Yes	[[isNull<2168>] OR [2189 <= 2168]]	Yes the modified C of O Received Date must occur after the PC Sheet Received Date
<b>PCI Start</b>			
	Yes	[2176 <= 2181]	Yes The modified PC Inspection Start Date must occur before the PC Inspection Complete Date.
	Yes	[[isNull<2176>] OR [2159 <= 2176]]	Yes The modified PC inspection Start Date must occur after the Fix Complete Date.
<b>PCI Stage Complete</b>			
	Yes	[2181 <= 14154]	Yes The modified PC Inspection Complete Date must occur before the PCI Insp. Appointment Date
	Yes	[[isNull<2181>] OR [2176 <= 2181]]	Yes The modified PC Inspection Complete Date must occur after the PC Inspection Start Date.
Yes	Yes	[[isNull<2159>] OR [2159 <= 2181]]	Yes The modified PC Inspection Complete Date must occur after the Fix Complete date.
Yes	Yes	[2181 <= 2188]	Yes The modified PC Inspection Complete Date must occur before the PC Sheet Signed date.
<b>PC Sheet Complete</b>			
Yes	Yes	[[isNull <2188>] OR [2181 <= 2188]]	Yes The modified PC Sheet Signed date must occur after the PC inspection Complete date.
Yes	Yes	[2188 <= 2189]	Yes The modified PC Sheet Signed date must occur before the PC Sheet Received date.
	Yes	[2188 <= 891]	Yes The modified Quality Quality field Date must occur before the Settlement Actual date.
	Yes	[[isNull<2168>] OR [2168 <= 2188]]	Yes The modified Quality Quality field Date must occur after the C of O Received date.
	Yes	[2188 <= 891]	Yes The modified Quality Quality field Date must occur before the Settlement Actual date.
	Yes	[16690 <= 2188]	Yes The modified Quality Quality field Date must occur after the Quality Final Insp. Appr. date.

Enabled	Custom	Business Rule	Custom Notes
<b>PC Sheet Complete Received</b>			
Yes		[2189 <= 2163]	Yes The modified PC Sheet Received Date must occur before the C of O Insp. Complete Date.
Yes		([isNull<2189>] OR [14154 <= 2189])	Yes The modified PC Sheet Received Date must occur after the PCI Insp. Appointment Complete Date
Yes		[2189 <= 2168]	Yes The modified PC Sheet Received Date must occur before the C of O Received date.
Yes		[2189 <= 2219]	Yes The modified PC Sheet Received Date must occur before the Construction Complete date.
Yes	Yes	([isNull <2189>] OR [2188 <= 2189])	Yes The modified PC Sheet Received date must occur after the PC Sheet Signed date.
Yes	Yes	[2189 <= 891]	Yes The modified PC Sheet Received Date must occur before the Settlement Actual Date
<b>Construction Complete</b>			
Yes	Yes	[2219 <= 12008]	Yes The modified Construction Complete date must occur before the Maintenance complete date.
Yes	Yes	([isNull <2219>] OR [91 <= 2219])	Yes The modified Construction Complete date must occur after the Administration Complete date.
Yes	Yes	([isNull<2219>] OR [2189 <= 2219])	Yes The modified Construction Complete Date must occur after the PC Sheet Received date.
Yes		([isNull<2219>] OR [2168 <= 2219])	Yes The modified Construction Complete Date must occur after the C of O Received date.
Yes		[2219 <= 11996]	Yes The modified Construction Complete Date must occur before the DLP Period 1 Complete Date
Yes	Yes	([isNull<2219>] OR [891 <= 2219])	Yes The modified Construction Complete Date must occur after the Settlement Date.
<b>J/BCon CAppt Date</b>			
Yes	Yes	(['0' != 4924] OR [isNull <3982>])	Yes To enter a current appointment there must be no unresolved Tender Variations.
Yes	Yes	[3982 <= 4681]	Yes The modified Building Contract Current Appointment must occur before the Building Contract Signed date.
<b>Tender CAppt Date</b>			
Yes		[3672 <= 4684]	Yes The modified Tender Current Appointment Date must occur before the Tender Signed date.
Yes		([isNull <3672>] OR [4831 <= 3672])	Yes The modified Tender Current Appointment Date must occur after the Tender Estimation Ordered date.
<b>Admin FVL Prepared</b>			
Yes	Yes	([4930 = '0'] OR [isNull <4640>])	Yes Prepared after PCV

Enabled	Custom	Business Rule	Custom Notes
<b>J/BCon Doc Signed</b>			
Yes	Yes	(([isNull<4681>] OR [2098 != '-1]))	Yes The Supervisor must not be [Unknown] if a Building Contract Signed date has been entered.
	Yes	(([isNull <4681>] OR [55 <= 4681]))	Yes The modified Building Contract Signed date must occur after the Foundation Design/Engineering Received date
Yes	Yes	(([isNull <4681>] OR [301 <= 4681]))	Yes The modified Building Contract Document Signed date must occur after the Contract Drawings Received date.
Yes	Yes	[4681 <= 64]	Yes The modified Building Contract Signed date must occur before the Permit Received (from supp.) date.
Yes		(([isNull<4681>] OR [19235 != '0]))	To enter a Building Contract Signed Date, a Claims Template must be applied
Yes		(([847 > '0] OR [isNull<4681>]))	The modified Building Contract Signed Date must occur after the Contract Duration is entered
Yes		((([17080 != '-1] AND [17080 != '0]) OR [isNull<4681>]))	To modify the Building Contract Signed Date there must be a Contract Duration Method selected
Yes		(([919 > '0] OR [isNull<4681>]))	The modified Building Contract Signed Date must occur after the Contract Amount has been entered
Yes		(([isNull<4681>] OR [1119 > '0]))	To modify the Building Contract Signed Date there must be a Foreseeable Allowance Created
<b>Last Tender Doc Signed</b>			
	Yes	(([isNull <4684>] OR [53 <= 4684]))	Yes The modified Tender Signed date must occur after the Job Siting Received date.
Yes	Yes	(([isNull <4684>] OR [4831 <= 4684]))	Yes The modified Tender Signed date must occur after the Tender Estimation Ordered date.
Yes	Yes	(([isNull <4684>] OR [4684 <= 53]))	Yes The modified Tender signed date must occur after the Job Siting Received date.
Yes	Yes	(([isNull <4684>] OR [4684 <= 10869]))	Yes The modified Tender signed date must occur after the Preliminaries/Property Information Received date.
Yes	Yes	(([isNull <4684>] OR [4684 <= 10869]))	Yes The modified Tender signed date must occur after the Survey Received date.
Yes	Yes	(([isNull <4684>] OR [10861 <= 4684]))	Yes The modified Tender signed date must occur after the Soil Report Received date.
Yes	Yes	(([isNull<4684>] OR [4828 != '-1]))	Yes The Tender Signed date must cannot be entered if the Tender Estimator is [Unknown].
<b>Tender Estimator (select)</b>			
Yes	Yes	(([isNull<4684>] OR [4828 != '-1]))	Yes A Tender Estimator must not be [Unknown] if a Tender Signed date is entered.
Yes	Yes	[4828 != '1]	Yes Tender Estimator cannot be [Unknown]
<b>Tender Estimation Ordered</b>			
Yes	Yes	(([isNull <4831>] OR [10861 <= 4831]))	Yes The modified Tender Estimation Ordered date must occur after the Soil Report Received date.
Yes	Yes	(([isNull <4831>] OR [10869 <= 4831]))	Yes The modified Tender Estimation Ordered date must occur after the Survey Received date.
Yes	Yes	(([isNull <4831>] OR [47 <= 4831]))	Yes The modified Tender Estimation Ordered date must occur after the Preliminaries/Property Information Received date.
Yes	Yes	(([isNull <4831>] OR [53 <= 4831]))	Yes The modified Tender Estimation Ordered date must occur after the Job Siting Received date.
Yes	Yes	[4831 <= 4684]	Yes The modified Tender Estimation Ordered date must occur before the Tender Signed Date.
<b>Tender Estimation Received</b>			
Yes	Yes	(([4828 != '1] OR [isNull <4840>]))	Yes To enter an Estimation Received date, the Tender Estimator cannot be [Unknown]



Enabled	Custom	Business Rule	Custom Notes
<b>Colour Estimation Selection Document Received</b>			
Yes	Yes	[[isNull <4842>] OR [56 <= 4842]]	Yes The modified Colour Estimation Received date must occur after the Colour Selection Complete date.
<b>Post Contract VO Unresolved</b>			
Yes	Yes	[[4930 = '0'] OR [isNull <4640>]]	Yes FVL after PCV
<b>Soil Report Ordered</b>			
Yes	Yes	[10860 <= 10861]	Yes The modified Soil Report Ordered date must occur before the Soil Report Received date.
	Yes	[[isNull <10860>] OR [835 <= 10860]]	Yes The modified Soil Report Ordered date must occur after the Initial Deposit date.
<b>Soil Report Received</b>			
	Yes	[10861 <= 10862]	Yes The modified Soil Report Received date must occur before the Survey Ordered date.
Yes	Yes	[[isNull <10861>] OR [10860 <= 10861]]	Yes The modified Soil Report Received date must occur after the Soil Report Ordered date.
Yes	Yes	[10861 <= 4831]	Yes The modified Soil Report Received date must occur before the Tender Estimation Ordered date.
<b>Contour Survey Ordered (Field Work)</b>			
Yes	Yes	[10862 <= 10869]	Yes The modified Survey Ordered date must occur before the Survey Received date.
Yes	Yes	[[isNull <10862>] OR [10861 <= 10862]]	Yes The modified Survey Ordered date must occur after the Soil Report Received date.
<b>Contour Survey Received (Site Plan)</b>			
Yes	Yes	[10869 <= 4831]	Yes The modified Survey Received date must occur before the Tender estimation Ordered date.
	Yes	[10869 <= 46]	Yes The modified Survey Received date must occur before the Preliminaries Ordered date.
Yes	Yes	[[isNull <10869>] OR [10862 <= 10869]]	Yes The modified Survey Received date must occur after the Survey Ordered date.
<b>DLP Expiry</b>			
Yes	Yes	[11996 <= 16451]	Yes The modified DLP Period 1 Complete Date must occur before the DLP Period 2 Complete Date.
	Yes	[[isNull<11996>] OR [notNull<2219>]]	Yes To enter a DLP Expiry Date there must be a Construction Complete Date
Yes	Yes	[[isNull<11996>] OR [2219 <= 11996]]	Yes The modified DLP Period 1 Complete Date must occur after the Construction Complete Date.
Yes	Yes	[11996 <= 12002]	Yes The modified DLP Period 1 Complete Date must occur before the Service Period Complete Date.
<b>Service Expiry</b>			
Yes	Yes	[[isNull<16451>] OR [16451 <= 12002]]	Yes The modified Service Period Complete Date must occur after the DLP Period 2 Complete Date.
Yes	Yes	[[isNull<12002>] OR [11996 <= 12002]]	Yes The modified Service Period Complete Date must occur after the DLP Period 1 Complete Date.
Yes	Yes	[12002 <= 12008]	Yes The modified Service Period Complete Date must occur before the Maintenance Complete Date.
<b>Maintenance Complete</b>			
Yes	Yes	[[isNull<12008>] OR [12002 <= 12008]]	Yes The modified Maintenance Complete Date must occur after the Service Period Complete Date.
Yes	Yes	[[isNull <12008>] OR [2219 <= 12008]]	Yes The modified Maintenance Complete date must occur after the Construction Complete date.

Enabled	Custom	Business Rule	Custom Notes
<b>Maint Request Administrator (select)</b>			
Yes		[12060 <= 12068]	Yes The modified Administrator must be selected before the Raised Date.
<b>Maint Request Manager (select)</b>			
Yes		[12062 <= 12068]	Yes The modified Manager must be selected before the Raised Date.
<b>Maint Request Supervisor (select)</b>			
Yes		[12064 <= 12068]	Yes The Supervisor must be selected before the Raised Date.
<b>Maint Request Raised</b>			
Yes		[12068 <= 12088]	Yes The modified Raised Date must occur before the Complete Actual Date.
Yes		(([notNull<12064>] OR [12064 <= 12068])	Yes The modified Raised Date must occur after the Supervisor is selected.
Yes		(([notNull<12062>] OR [12062 <= 12068])	Yes The modified Raised Date must occur after the Manager is selected.
Yes		(([notNull<12060>] OR [12060 <= 12068])	Yes The modified Raised Date must occur after the Administrator is selected.
<b>Maint Request Complete</b>			
Yes		(([notNull<12068>] OR [12068 <= 12088])	Yes The modified Complete Actual Date must occur after the Raised Date.
Yes		[12088 <= 12090]	Yes The modified Complete Actual Date must occur before the Sign Off Date.
<b>Maint Request Signed Off</b>			
Yes		(([notNull<12088>] OR [12088 <= 12090])	Yes The modified Sign Off Date must occur after the Complete Actual Date.
<b>Sale Reported</b>			
Yes	Yes	[12394 <= 835]	Yes The modified Sales Reported Date must occur before the Initial Deposit.
<b>Sales Advice Complete</b>			
Yes	Yes	[12398 <= 12399]	Yes The modified Sales Advice Complete date must occur before the Sales Advice Received Date.
<b>Sales Advice Received</b>			
Yes	Yes	(([isNull <12399>] OR [12398 <= 12399])	Yes The modified Sales Advice Preparation Received date must occur after the Sales Advice Complete Date.
Yes	Yes	[12399 <= 12405]	Yes The modified Sales Advice Preparation Received Date must occur before the Sale Approval Received Date.
Yes	Yes	(([isNull <12399>] OR [835 <= 12399])	Yes The modified Sales Advice Preparation Received Date must occur after the Initial Deposit Date.
Yes	Yes	[12399 <= 12400]	Yes The Sales Advice Preparation Received date must occur before the Sale Approval Ordered date.
<b>Sale Approval Ordered</b>			
Yes	Yes	(([isNull <12400>] OR [12399 <= 12400])	Yes The modified Sale Approval Ordered date must occur after the Sales Advice Preparation Received date.
Yes	Yes	[12400 <= 12405]	Yes The modified Sale Approval Ordered Date must occur before the Sale Approval Received Date.

Enabled	Custom	Business Rule	Custom Notes
<b>Sale Approval Received</b>			
Yes	Yes	[(notNull <12400>] OR [12400 <= 12405]]	Yes The modified Sale Approval Received must occur after the Sale Approval Ordered Date.
Yes	Yes	[12405 <= 12412]	Yes The modified Sale Approval Received Date must occur before the Pre Admin Complete Date.
Yes	Yes	[(notNull <12399>] OR [12399 <= 12405]]	Yes The modified Sale Approval Received date must occur after the Sale Advice Received Date.
<b>Pre-Admin Complete (manual forecast)</b>			
Yes	Yes	[12411 <= 12412]	Yes The modified Pre-Admin Complete Manual Forecast Date must occur before the Pre-Admin Complete Date.
<b>Pre-Admin Complete</b>			
Yes	Yes	[(notNull <12405>] OR [12405 <= 12412]]	Yes The modified Pre-Admin Complete Date must occur after the Sale Approval Received Date.
Yes	Yes	[(notNull <12411>] OR [12411 <= 12412]]	Yes The modified Pre-Admin Complete Date must occur after the Pre-Admin Complete Manual Forecast Date.
Yes	Yes	[12412 <= 91]	Yes The modified Pre-Admin Complete date must occur before the Administration Complete date.
<b>PCI Stage 1 Complete</b>			
Yes		[2181 <= 14154]	Yes The modified Final Account PCI Complete Actual Date must occur before the PCI Inspection Appointment Complete Actual Date.
Yes		[2176 <= 2181]	Yes The modified Final Account PCI Complete Actual Date must occur after the Final Account PCI Start Actual Date.
<b>PCI Stage 3 Start</b>			
Yes		[14154 <= 2189]	Yes The modified Inspection Appointment Complete Date must occur before the PC Sheet Signed/Received Date.
Yes		[[isNull<14154>] OR [2181 <= 14154]]	Yes The modified PCI Insp. Appointment Complete Date must occur after the Final Account PCI Complete Date.
<b>PCI Stage 2 Complete (progress forecast)</b>			
Yes		[[isNull<14180>] OR [2163 <= 14180]]	Yes The modified C of O Insp. Certificate Date must occur after the C of O Received Date.
Yes		[14180 <= 2168]	Yes The modified C of O Insp. Certificate Date must occur before the C of O Received Date.
<b>Maint Reminder Letter Sent</b>			
Yes	Yes	[16436 <= 16438]	Yes The modified Maintenance Reminder Letter Sent Date must occur before the Maintenance Reminder Response Received Date.
<b>Maint Reminder Response Received</b>			
Yes	Yes	[[isNull<16438>] OR [16436 <= 16438]]	Yes The modified Maintenance Reminder Response Received Date must occur after the Maintenance Reminder Letter Sent Date.
<b>Maint Reminder 2 Letter Sent</b>			
Yes		[16446 <= 16448]	Yes The modified Maintenance Reminder Letter Sent Date must occur before the Maintenance Reminder Response Received Date.
<b>Maint Reminder 2 Response Received</b>			
Yes		[[isNull<16448>] OR [16446 <= 16448]]	Yes The modified Maintenance Reminder Response Received Date must occur after the Maintenance Reminder Letter Sent Date.
<b>DLP2 Expiry</b>			
Yes	Yes	[[isNull <16451>] OR [11996 <= 16451]]	Yes The DLP Period 2 Complete Date must occur after the DLP Period 1 Complete Date.
Yes	Yes	[16451 <= 12002]	Yes The modified DLP Period 2 Complete Date must occur before the Service Period Complete Date.

Enabled	Custom	Business Rule	Custom Notes
Quality Final Inspection Approved			
Yes		[[isNull<2168>] OR [2168 <= 16690]]	Yes The modified Quality Final Insp. Appr. Date must occur after the C of O Received Date
J/BCon Duration Start Method (select)			
Yes		(((17080 != '-1'] AND [17080 != '0]) OR [isNull<4681>])	To modify the Building Contract Signed Date there must be a Contract Duration Method selected
Driveway Ordered			
Yes	Yes	[17181 <= 17182]	Yes Drveway ordered must occur BEFORE received
Driveway Received			
Yes	Yes	([notNull <17181>] OR [17181 <= 17182])	Yes Driveway received AFTER driveway ordered
Lockup 3 Start			
Yes		[18043 <= 2147]	Yes The modified Lockup Start Date must occur Before the Lockup Complete Date.
Yes		[[isNull<2130>] OR [2130 <= 18043]]	Yes The modified Lockup Start Date must occur after the Frame Start Date.
Fix 3 Start			
Yes		[[isNull<18047>] OR [18047 >= 2142]]	Yes The modified Fix Start Date must occur after the Lockup Start Date
Last Call Item Called			
		(((notNull<19184>] AND [notNull<19180>]) OR [isNull<19180>])	To enter a Called Date, there must be a Called For Date
		[19180 <= 19192]	The modified Called Date must occur before the Start Date
		(((19184 >= 19180] AND [19218 = '0]) OR [19218 = '-1])	The modified Called Date must occur before the Called For Date for non-labour activities
Last Call Item Called For			
		(((19184 >= 19180] AND [19218 = '0]) OR [19218 = '-1])	The modified Called For Date must occur after the Called Date for non-labour activities
		(((notNull<19192>] AND [notNull<19184>]) OR [isNull<19192>])	To enter a Start Date, there must be a Called For Date
		(((notNull<19184>] AND [notNull<19180>]) OR [isNull<19180>])	To enter a Called Date, there must be a Called For Date
Last Call Item Start			
		(((notNull<19192>] AND [notNull<19184>]) OR [isNull<19192>])	To enter a Start Date, there must be a Called For Date
		[19180 <= 19192]	The modified Start Date must occur after the Called Date
Last Call Item Complete			
		[19192 <= 19196]	The modified Call Complete Date must occur after the Call Start Date
		(((notNull<19196>] AND [isNull<19197>]) OR [isNull<19196>])	To enter a Complete Date, there cannot be a Called Off Date
Last Call Item Complete Called Off			
		(((notNull<19196>] AND [isNull<19197>]) OR [isNull<19196>])	To enter a Complete Date, there cannot be a Called Off Date
Last Call Item Is Labour Activity?			
		(((19184 >= 19180] AND [19218 = '0]) OR [19218 = '-1])	The Called Date must occur before the Called For Date for non-labour activities